# Time and Activity plan - Glocal NOMAD

**Duration: 2 years from 1. september 2009**

| | | |
|---|---|---|
| **September 2009 – January 2010** | Develop the logic – moving from one international conference focusing on the cross-cutting issues of interest towards 4 more theme-specific 1-day seminars connected to the 4 themes.<br><br>Planning and organizing the activities | Identify and invite potential members from different research environments in Denmark. |
| **February 2010** | International conference | Establish international and national focus on the new network |
| **March 2010- May 2010** | **Glocal NOMAD Seminars**:<br>Four 1-day seminars hosted by Roskilde University, Southern Danish University and Århus University | Organize cross discipline working groups of members that can result in 4 working papers that follow the 4 focal thematic points |
| **May 2010- September 2010** | Working with and publishing four working papers | |
| **September 2010- December 2010** | Develop a Ph.D. Course in the field of Media and Communication for development and social change | Strengthening the new research field among PhD's |
| **January 2011- April 2011** | Ph.D. course | Strengthening the new research field among PhD's |
| **May 2011- September 2011** | Working with the anthology including national and international contributions<br>Formulate joint international research proposal | |